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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
02-LAS-70-/3.8 I N LASSEN COUNTY ABOUT 8 M LES EAST S| ERRA NEVADA CONSTRUCTI ON | NCCOLLI NS, RONALD $290, 000 05/ 05/ 16 20%
02-2H6104 OF CHI LCOOT FROM PLUMAS COUNTY LINE 2055 E. GREG STREET 1555 E. MAI N ST. $290, Ogg 8;; 1‘11; 12 100%
TO ROUTE 395 DIR S EMERGENCY L. B. SPARKS. NV 89431 QUI NCY, CA 95971
OVERLAY AC TRAVEL-WAY (775) 3’55_ 0420 (530) 605- 5866
20. 80
010010
02- LAS-299-/4.7 I N LASSEN COUNTY NEAR MCARTHUR FROM J.F. SHEA CONSTRUCTION, INC. ZDENEK, M KE $1,872,144 11/ 30/ 17 27%
02- 3H1504 SHASTA COUNTY LINE TO 4.0 MLES WEST PO BOX 494519 1031 BUTTE STREET $894, 4% ég; %g; 1; 47%
OF MUCK VALLEY HYDRO ROAD. REDD NG CA 96049 REDDI NG CA 96019
AC OVERLAY (530) 229- 0559
(530) 246- 4292
02- LAS- 395-47. 0/ 56. 5 IN LASSEN COUNTY AT AND NEAR HAT CREEK CONSTRUCTI ON & $4, 069, 069 12/ 22/ 17 0%
02- 3H1304 JANESVI LLE FROM 1.9 M LES SOUTH OF  MATERIALS, |NC. $0 01/18/18 0%
ACNH P395- (270) B LAKECREST DRI VE TO 0.2 M LE NORTH OF 24339 HW 89 N. $0
-0 SUNNYSI DE ROAD.
AC OVERLAY BURNEY CA 96013
(530) 335- 5501
02- LAS- 395-49. 6/ 0 * CAL ELECTRO, INC. YOLTON, JOHN $2, 092,929 01/08/ 16 60%
02- 4E6904 REHABI LI LATE WASTE WATER SYSTEM 3710 ELECTRO WAY . $2,040,546 02/04/16
NHPG- 000C- ( 421) E 471-800 DI ANE DRI VE $0 08/23/17 9%
0 REDDI NG CA 96002 SUSANVI LLE, CA 96130
(530) 223 5937 (530) 257- 7382
02-PLU-70-.1/.2 I N PLUMAS COUNTY AT AND NEAR HOWELLS STI MPEL- W EBELHAUS JOHNSON, RYAN $2, 485,000 02/07/17  100%
02-1H7604 AT VAR OUS LOCATIONS FROM 1.1 MLE  ASSOCI ATES, | NC, 2707 NOTRE DAME BLVD $2, 420, 9;8 22; ég; i; 97%
EAST OF ROGERS FLAT ROAD TO 0.9 MLE P.Q BOX 492335 CHI CO, CA 95928
WOF TWAIN RDDIR S EM (530) 895- 5245

SLI DE REMOVAL REDDI NG, CA 96049

20. 20

201130

02- PLU-70-14. 9/ 0 IN PLUMAS COUNTY NEAR BELDEN AT STEWART ENGI NEERI NG | NC COLLINS, RON $10, 541, 092  11/30/ 17 5%
02-1C7504 YELLOW CREEK BRI DGE #09- 0008 5323 EASTSI DE RD 1555 E. MAI N SREET $863, 646 02/02/18 8%
ACST- PO70- (133) E BRI DGE REPLACEVENT - SEI SM C U NCY. CA 85071 $0 07/18/19

--0) REDDI NG CA 96001 ’

(530) 244- 8464 (530) 605- 5866

HA21



--0

ALMANCR SPI LLWAY.

BRI DGE REPLACEMENT SPARKS NV 89431

(775) 786- 2677

CHI CO, CA 95928
(530) 604- 5118
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- PLU- 70- 27. 4/ 0 I N PLUMAS COUNTY NEAR RI CH BAR AT 0.5 STEWART ENG NEERI NG | NC. JOHNSON, RYAN $1, 985,000 08/29/17 0%
02-3H7504 M LE EAST OF TWAIN ROAD DIR S P.O. BOX 990010 2707 NOTRE DAME BLVD. $1,244'6$g 82;23;1; 63%
EVERGENCY L. B. REDDI NG, CA 96099 CHl QO CA 95928
RECONSTRUCT ROADWAY SURFACE AND MBGR (530) 895- 5245
20. 20
201130
02- PLU- 70-50. 6/ 51. 7 I N PLUMAS COUNTY NEAR QUINCY FROM 0.6 M C. M CONSTRUCTI ON, | NC. COLLINS, RON $10, 062,303 11/16/16 49%
02-20C0904 M LE WEST TO 0.5 M LE EAST OF SPRING 6413 32ND STREET 1555 E. MAI N STREET $4, 943,406 12/09/16 49%
ACST- P070- ( 05E) $0 12/20/18
GARDEN BRI DGE OVERHEAD. QUINCY, CA 95971
-0 BRI DGE REHABI LI ATI ON NORTH HI GHLANDS  CA 95660 (530) 605- 5866
(916) 334- 1221
HA21
02- PLU- 70- 61. 7/ 63. 5 I N PLUMAS COUNTY NEAR CROMBERG AT 0.3 HAT CREEK CONSTRUCTI ON & COLLI NS, RONALD $735,000 02/09/17  100%
02- 1H7504 M LE EAST OF CAMP LAYMAN ROAD AND AT MATERIALS, | NC. 1555 E. MAI N ST. $273,2§g 83;55;%; 37%
0.2 MLE EAST OF PARKER ROAD DIR' S 24339 H GHWAY 89 N. QUI NCY, CA 95971
EMERGENCY L. B. (530) 283- 2451
REPLACE FAI LED CULVERT & REMOVE BURNEY, CA 96013
20. 20 SLI DE MATE
201130
02-PLU-70-/0 I N PLUMAS COUNTY NEAR TOBI N AT STI MPEL- W EBELHAUS JOHNSON, RYAN $1, 335,000 01/10/17 0%
02- 3H1004 VARI OUS LOCATI ONS FROM 0.2 M LE EAST ASSOC! ATES, | NC. 2707 NOTRE DAMVE BLVD. $888’1§g gifiéfi; 95%
OF TOBI N UNDERPASS TO 0.7 MLE W OF P.O BOX 492335 CHI CO, CA 95928
YELLOW CREEK BDI R S EMERG (530) 895- 5245
REMOVE SLI DE MATERI AL AND DEBRI S REDDI NG, CA 96049
20. 20
201130
02-PLU-89-11.6/24. 5 I N PLUMAS COUNTY NEAR GREENVI LLE FROMR & J JOY, |INC. DBA JOY COLLI NS, RONALD $4, 685,000 01/08/17  100%
02- 3H0904 0.1 MLE NORTH TO 0.5 M LE NORTH OF ENG NEERI NG 1555 E. MAIN ST. $4,549,1gg 8355351; 97%
I NDI AN FALLS AND AT 0.3 M LE NORTH OF 1584 WOLF MEADOWS LANE QUINCY, CA 95971
WOLF CREEK DIR S E (530) 605- 5866
SLIP OUT REPAIR PORTQLA,  CA 96122
20. 20
201130
02- PLU- 89- 30. 2/ 30. 5 I N PLUMAS COUNTY NEAR CANYON DAM FROMQ&D CONSTRUCTI ON, | NC. JOHNSON, RYAN $7,959, 670 12/ 13/ 17 17%
02- 0E1804 0.2 MLE SOUTH TO 0.3 NORTH OF LAKE 1050 SOUTH 21ST STREET $878,753 01/18/18
ACST- P089- (121) E 2707 NOTRE DAME BLVD $0 10/ 03/ 18 11%
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-PLU-147-8.9/9. 3 I N PLUMAS COUNTY ABOUT 9 M LES NORTH VI KI NG CONSTRUCTI ON COMPANY,  JOHNSON, RYAN $5, 907, 656 05/ 10/ 16 79%
A0S oy OF CANCN DA FROO. 1 M LE SOUTH TO 12 2ror \OUE DM LD SHESSISEL 000218 g
0 0.4 M LE NORTH OF HAM LTON BRANCH 11315 SUNRISE GOLD CIR STE A CH CO CA 95928
o BRI DGE (530) 895- 8245
REPLACE BRI DGE RANCHO CORDOVA CA 95742
(916) 852- 5530
02- PLU-910-/0 IN PLUMAS COUNTY ON ROUTE 70 FROM LAMON CONSTRUCTI ON YOLTON, JOHN $4,923,026 03/02/ 18 0%
02-3H2104 GREENHORN RANCH ROAD TO 0.2 M LE EAST 871 VON GELDERN WAY 1555 E. MAI N STREET :g f{g; f{g; ig 0%
OF SLOAT RCAD AND ON ROUTE 89 FROM QUI NCY, CA 95971
YUBA CITY CA 95991
0.3 MLE SOUTH OF ALTA (530) 864- 9033
AC OVERLAY, REPLACE AC SURFACE (530) 671-1370
02- SHA-5-.1/0 I N SHASTA COUNTY ABT 8 M N OF SHASTA GOLDEN STATE BRI DGE, | NC. CHAFFEE, ERIC $27,572,881 02/03/16 78%
02- 0E0904 LAKE CTY AND NEAR LAKEHEAD FRM 3701 MALLARD DRI VE 1031 BUTTE STREET $19, 417,656 02/ 17/ 16 72%
NHPI - 005 -( )8 $0 11/20/ 18
TURNTABLE BAY QC TO0.1 M N OF REDDI NG, CA 96001
355- E -() O BRIEN SRRA & FRM 0.4 M S BENICIA CA 945101195 (530) 218- 2266
BRI DGE REPLACEMENT/ SEI SM C RETROFI T (925) 372-8000
HA21
02- SHA-5-4.9/5. 1 I N SHASTA COUNTY | N ANDERSON FROM J.F. SHEA CONSTRUCTION, INC. ALEXANDER, NATHAN $270,000 12/06/17  100%
02- 4H1504 ANDERSON CREEK OVERFLONTO 0.1 MLE P. O BOX 494519 1031 BUTTE STREET $140, 8;3 8?5 %; ig 5206
NORTH OF ANDERSON CREEK BRI DGE. REDDI NG CA 96049 REDDI NG, CA 96001
DIR S EMERGENCY L. B. (530) 604- 5102 OVER RUN
REMOVE 1.8 FEET OF EMBANKMVENT UNDER
20.20 BRI DGE
201130

02- SHA- 5- 39. 5/ 40. 8
02- 378904
ACBR- 0058- (337) N

00-58 3-(7N)
--()
HA21 SWPPP

02-SHA-5-/0
02-4H3704

20. 20
201130

State of California Department of Transportation

I' N SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALI BA CORPORATI ON
0.3 KM NORTH OF ANTLER SUM T 15901 OLDEN STREET
OVERCROSSI NG TO 0.5 KM NORTH OF
ANTLER UNDERPASS

BRI DGE REPLACEMENT

SYLMAR CA 91342
(818) 362- 8391

I' N SHASTA COUNTY ABOUT 11 M LES NORTHROBERT J. FRANK CONSTRUCTI ON,

OF SHASTA LAKE CITY FROM 1 M LE NORTHI NC.

OF O BRI EN UNDER- CROSSING TO 2 M LES 2806 TARMAC ROAD
NORTH OF O BRI EN

JACK NEW 36" CULVERT ABANDON 24"
EXI STI NG

REDDI NG, CA 96003

BADE, TIM
18300 ANTLER SCHOOL
RD, BLDG D
LAKEHEAD, CA 96051
(530) 238- 2964

ALEXANDER, NATHAN
1031 BUTTE STREET
REDDI NG, CA 96001
(530) 604- 5102

$132, 321, 410
$131, 428, 988
$155, 641

$762, 000
$99, 856
$0

09/ 25/ 09 100%
10/ 14/ 09

04/30/18  100%
OVER RUN
01/31/18 0%
03/ 16/ 18
o5/11/18  13%
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Statement of Ongoing Contractsasof 03/20/18

06/ 08/ 18
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
. Storm Water L Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02- SHA- 44-4. 6/ 6. 4 I N SHASTA COUNTY NEAR PALO CEDRO FROMTULLIS, | NC. ALEXANDER, NATHAN $5, 763,050 10/ 13/17 11%
2&??%}13_ 056) E CLOUGH CREEK BRIDGE TO 0.6 M LE WEST PO BOX 493416 1031 BUTTE ST., $1, 094, 928 éi; ig; 1; 19%
0 (056) OF DESCHUTES ROAD UNDERCROSSI NG REDD NG CA 96049 STE. 205, NS #60
o CONSTRUCT | NTERCHANGE
(530) 241- 5105 REDDI NG, CA 96001
HBAN (530) 225- 2922
02- SHA- 151-5.5/5. 8 I N SHASTA COUNTY | N SHASTA LAKE CITYS.T. RHOADES CONSTRUCTI ON, REPAKA, SUNI L $1, 787,722 01/29/18 24%
2&#'2;919?‘11 004) E FROM PANCAKE HILL DRIVE TO LOCUST  INC. 1031 BUTTE STREET $770, 62(5) 83; gi; ig 43%
()' -(004) AVENUE. PO BOX 494520 REDDI NG CA 96001
PEDESTRI AN | NFRASTRUCTURE AND AC REDDI NG CA 96049 (530) 949- 8019
(530) 223- 9322
02- SHA-299-77.8/79. 7 I N SHASTA COUNTY NEAR BURNEY FROM 0.2 HAT CREEK CONSTRUCTI ON & ANVAR, TOFAEL $6, 823,899 02/01/18 24%
OA(ZZ;;_Egggg_(lgg) c M LE WEST OF SONOMVA STREET TO 0. 3 MATERI ALS, | NC. 1031 BUTTE STREET $1, 117, Séé 8;5 (Zéf 12 16%
M LE WEST OF ROUTE 89. 24339 HW 89 N. REDDI NG, CA 96001
-0 PULVERI ZE & RECONSTRUCT PAVEMENT 530) 225- 3172
BURNEY CA 96013 (530) 225-
(530) 335- 5501
02- SHA-299-/0 I N SHASTA COUNTY ABOUT 5 M LES WEST  STI MPEL- W EBELHAUS ALEXANDER, NATHAN $1, 285,000 05/ 04/17 0%
02- 3H5104 $1, 299,560 06/16/17
OF BURNEY AT VARl OUS LOCATI ONS FROM  ASSOCI ATES, | NC. 1031 BUTTE STREET 100%
1.3 M LESVEST OF MOOSE CAMP ROAD TO P.O. BOX 492335 REDDI NG, CA 96001 $0 10727717
4.1 MLES EAST DOR S E (530) 604- 5102
REPAI R PAVEMENT SECTI ONS REDDI NG, CA 96049
20. 20
201130
02- SHA-910-/. 1 I N SHASTA COUNTY AT VARI OUS LOCATI ONSJ. F. SHEA CONSTRUCTI ON, I NC. ALEXANDER, NATHAN $3,078,159 06/12/17 12%
02- 1H8804 BRI DGE MAI NTENANCE 17400 CLEAR CREEK RD $542,293  07/10/17
1031 BUTTE ST., $0  12/04/ 18 18%
REDDI NG CA 96049 STE. 205 NB#60
(530) 246- 4292 REDDI NG, - CA 96001
(530) 225- 2922
02-S1S-5-2.7/11. 4 I'N SI SKI YOU COUNTY I N AND NEAR J.F. SHEA CONSTRUCTION, INC. MALLORY, N COLE $57, 406, 608 03/ 12/ 18 0%
02-4G5504 DUNSMJUI R FROM SACRAMENTO RI VER BRI DGEP. O BOX 494519 $0 03/29/18
ACI M 005-(177)E 1625 MOTT ROAD $0 0%

--0

TO 0.6 M LE SOQUTH OF NORTH MOUNT
SHASTA UNDERPASS
2 R ROADWAY REHABI LI ATI ON -

REDDI NG CA 96049
(530) 246- 4292

MOUNT SHASTA, CA 96067

(530) 605- 5871
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Statement of Ongoing Contractsasof 03/20/18

06/ 08/ 18
District 02

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SI1S-5-7.2/0 I'N S| SKI YOU COUNTY NEAR DUNSMUI R AT RANDY HI LL CONSTRUCTI ON, I NC NMALLORY, N COLE $6, 246,876 02/ 11/ 16 92%
02- 2E8004 DUNSMUI R GRADE COMMERCI AL VEHI CLE 5237 MALLARD ESTATES ROAD 1625 NOTT ROAD $4,822,142 02/ 25/ 16 77%

ENFORCEMENT FACI LI TY. $0 07/02/18

I MPROVE TRUCK | NSPECTI ON FACI LI TY

MI. SHASTA, CA 96067

CH CO CA 95973
(530) 235- 9814

(530) 892- 1918

02-SI S-5-25.2/25.2 I'N SI SKI YOU COUNTY ABQUT 5 M LES J.F. SHEA CONSTRUCTION, INC. STEPPAT, JEFF $4, 213,213 11/16/17 23%

02- 42404 NORTH OF WEED AT THE NORTH EDGEWOOD PO BOX 494519 1031 BUTTE STREET $1,336,306 12/19/17 3204
ACI M 005- (178) E OVERHEAD REDDI NG, CA 96001 $0 09/13/18
--0) . REDDI NG CA 96049

STRENGHTEN AND UPGRADE BRI DGES (530) 515- 0639

(530) 246- 4292

02-SI S-5-57.8/58.5 I'N SI SKI YOU COUNTY NEAR HORNBROCK J.F. SHEA CONSTRUCTION, INC. LOADER MARK
OAé ?/}Fgggg 26 FROM 0.3 M LE SOUTH OF KLAVATH RIVER 17400 CLEAR CREEK RD 2150 EDWARDO STREET
- (76E) ROAD UNDERCRCSSING TO 0.5 M LE NORTH REDDI CA 96002
--() REDDI NG CA 96049 NG
OF KLAMATH RI VER ROAD (530) 246- 4202 (530) 941- 9542

BRI DCE STRENGTHENI NG AND RAI L

$4, 497,595 12/14/ 16 49%
$2, 954,870 01/11/17 5%
$0 07/20/18 0

02-SI S-89-20.9/21.2 I'N SI SKI YOU COUNTY NEAR MCCLOUD FROMSTEELHEAD CONSTRUCTORS, |INC. BADE, TIM $2,673,168 11/14/17 16%

02- 4F5504 0.2 MLE SOUTH TO 0.2 MLE NORTH OF PO BOX 997 1031 BUTTE STREET $638,673  11/30/17 24%
ACST- P089- (120) E $0 09/24/18
MUD CREEK BRI DGE. REDDI NG, CA 96001
-0 BRI DGE REPLACEMENT PALO CEDRO CA 96073
(530) 226- 6400 (530) 604- 4845
02- SI S-96-52.5/88. 4 I'N SI SKI YOU COUNTY NEAR SEI AD VALLEY J.F. SHEA CONSTRUCTI ON, INC. LOADER MARK $7,513,120 07/ 10/ 17 0%
2(2;:;'5;2(5)82 0601 E AT VAR OUS LOCATIONS FROM 0.1 MLE 17400 CLEAR CREEK RD 2150 EDWARDO ST $6, 6;3 8;5 g;; 1; 0%
. - (060) WEST OF THOMPSON CREEK BRI DGE TO 0. 2 REDDI NG, CA 96002
-0 M LE EAST OF BEAVER REDDI NG~ CA 96049
530) 246- 4292 (530) 941- 9542 SUSPENDED
W DEN BRI DGE/ OVERLAY/ COLD PLANE/ Hva  ( 930) 246-
02-S1S-96-/.7 I'N SI SKI YOU COUNTY NEAR SOMES BAR AT HAYES & SONS, | NC. MALLORY, NI COLE $4, 985,000 01/20/17 0%
02- 3H2604 VARI QUS LOCATI ONS FROM HUMBOLT COUNTY P. O, BOX 258 1031 BUTTE STREET $3, 974, 2;8 82; gg; i; 80%
LINETO 2.1 MLE WEST OF KLAMATH R VER REDDI CA 96001
HAPPY CAMP, CA 96039 NG,
BRIDGE DIR S EMER ' (530) 605- 5871
20. 20 CLEAR OF SLIDE DEBRI'S, REPAIR SLIP-

201130

auts
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SI S-263-49. 3/56. 4 I'N SI SKI YOU COUNTY NEAR YREKA FROM  J.F. SHEA CONSTRUCTI ON, | NC. $2,278,872 02/22/18 0%
02- 3H1904 0.2 MLE NORTH OF ROUTE 3 TO SHASTA P.Q BOX 494519 $0 03/12/18 0%
ACST- P263- (001) E RI VER BRI DGE 02- 0014 $0
--() AC OVERLAY REDDI NG CA 96049
(530) 246- 4292
02- TEH-5-/22. 4 IN TEHAMA COUNTY AT AND NEAR CORNINGTULLI'S, |NC. BENNER, HENRY $10, 684,360 01/03/18 15%
02-3H1204 FROM GLENN COUNTY LINE TO 0.3 MLE P.O BOX 493416 13700 H GHVAY 36 EAST $873,023 02/22/18 8%
NORTH OF BRANCH COYOTE CREEK BRI DGE. RED BLUFF, CA 96080 $0 07/31/18
AC OVERLAY REDDI NG CA 960019604 (530) 949. 8132 SUSPENDED
(530) 241- 5105
02- TEH 32-8.6/9. 3 IN TEHAMA COUNTY ABOUT 35 M LES EAST BALDW N CONTRACTI NG COMPANY,  JOHNSON, RYAN $2, 115,906 08/ 21/17 43%
02- 0H2004 OF CHICO FROM 0.2 MLE WEST TO 0.6  INC. DBA KN FE Rl VER 2707 NOTRE DAME BLVD. $677,115 09/ 07/ 17 3206
HSST- P032- (047) E M LE EAST OF DI AVOND MATCH HAUL ROAD. CONSTRUCTI ON CHI GO, CA 95928 $0 07/00/18
O 1764 SKYWAY (530) 895- 5245
CH CO CA 95928
(530) 891- 6555
02- TEH- 36- 42. 1/ 46 IN TEHAMA COUNTY | N AND NEAR RED TULLIS, INC GRANDADOS,  ANTHONY $5, 253,686 12/ 18/ 17 27%
02- 3E7204 BLUFF FROM EAST SAND SLOUGH BRI DGE TOPO BOX 493416 13700 HI GHMAY 36E $1,096,915 01/04/18 21%
ACST- P036- (104) E $0 09/17/18
0 0.6 M LE EAST OF STI CE ROAD. REDDI NG CA 96001 RED BLUFF, CA 96080
T REHABI LI TATE PAVEMENT BY REPLACI NG .
(530) 241 5105 (530) 949- 1611
02- TEH- 36-75. 1/ 78. 4 IN TEHAMA COUNTY NEAR M NERAL FROM  TULLI'S, INC. BENNER, HENRY $10, 369, 887 12/ 06/ 16 32%
02- 40344 LI TTLE G ANT MLL ROAD TO 0.7 MLE 16951 CLEAR CREEK ROAD 13700 HW 36E $10, 039, 439 12/ 28/ 16 96%
ACHS- STPO- (610) 2 $0 08/22/18
0 VEST OF DI AMOND ROAD REDDI NG CA 960019604 RED BLUFF, CA 96080
o CURVE | MPROVEMENT AND | NSTALL MBGR B}
(530) 241- 5105 (530) 949- 8132
02-TRI - 3-11. 0/ 27 IN TRINITY COUNTY NEAR HAYFORK FROM J.F. SHEA CONSTRUCTI ON, | NC. $5,551,112 02/ 22/18 0%
02- 0H0904 1.2 MLES NORTH OF EAST ROAD TO 0.8 P. O BOX 494519 23 03/12/18 0%

State of California Department of Transportation

M LE SOUTH OF DEER LI CK SPRINGS ROAD

AC OVERLAY, REPLACE AC SURFACI NG REDDI NG~ CA 96049
(530) 246- 4292
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Statement of Ongoing Contractsasof 03/20/18

CREEK TO 0.4 M LE EAST OF MANZANI TA
CREEK BRI DGE.
AC OVERLAY

REDDI NG CA 960019604
(530) 241- 5105

06/ 08/ 18
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TRI-3-32.8/39.8 IN TRINI TY COUNTY NEAR WEAVERVI LLE AT R BROWN CONSTRUCTI ON COVPANY, GREWAL, MANDHIR S $2, 084,346 11/18/17 0%
02-4G2504 VARI OUS LOCATI ONS FROM 0.1 M LE NORTH I NC. 1031 BUTTE STREET $0 11/30/17 0%
Acf’)T' PO03- (035) B OF EAST WEAVER ROAD TO 0.4 M LE NORTHPO BOX 406 REDDI NG, CA 96001 $0
T OF RUSH CREEK CA (530) 229- 0542 SUSPENDED
REPLACE AND REHAB CULVERTS, RSP WLLON CREEK — CA 95573
(530) 629- 3702
02- TRI - 3-33. 0/ 65 IN TRINITY COUNTY IN AND NEAR I N MERCER FRASER COMPANY GREWAL, MANDHI R $844,930 05/03/17 87%
02-2H5104 TRI NI TY COUNTY I N AND NEAR 77 WEST SECOND STREET 1031 BUTTE STREET $774, 12(5) 825 gf{; i; 92%
WEAVERVI LLE AT VAR OUS LOCATI ONS FROM REDDI NG, CA 96001
0.3 M LE NORTH OF EAST WEAVER CR E$§$K243C233i501 (530) 229- 0542 SUSPENDED
PAVE TURNOUTS (707) )
02- TR - 299-9. 5/ 10. 5 IN TRINI TY COUNTY NEAR BURNT RANCH  STI MPEL- W EBELHAUS MENDOZA, SERG O $3, 325,000 10/ 04/ 17 98%
02- 3H8804 FROM 0.3 M LE WEST OF VETERAN S HALL ASSOCI ATES, | NC. 1031 BUTTE STREET $1, 915, 4261 (1)%5 2;; 1; 96%
ROAD TO 0.1 MLE EAST OF HENNESSEY P.Q BOX 492335 REDDI NG, CA 96001
ROAD. DIR S EMERGENCY L . (530) 945- 8437
REPAI R CULVERT FAI LURE REDDI NG, CA 96049
20. 20
201130
02- TRI - 299- 20. 2/ 20. 7 IN TRINITY COUNTY NEAR DEL LOMA FROMJ.F. SHEA CONSTRUCTION, INC. REPAKA, SUNIL $999, 361 04/ 21/17 88%
02- 0H3304 0.7 MLE TO 0.2 MLE WEST OF HAYDEN 17400 CLEAR CREEK ROAD 1031 BUTTE ST $909, 723 2?; %g; 1; 91%
FLAT CAMPGROUND REDDI NG CA 96049 REDDI NG, CA 96001
| MPROVE TRUCK CLEARANCE. .
(530) 246- 4292 (530) 949-8019
02- TRI - 299-23.3/ 0 IN TRINITY COUNTY NEAR DEL LOMA AT STEVE MANNI NG CONSTRUCTI ON | NCANWAR, TOFAEL $41, 575,000 06/ 30/ 16 0%
02-2H7404 Bl G FRENCH CREEK ROAD DIR S EMERGENCY P. O. BOX 491660 1031 BUTTE STREET $33, 904, 423 8;; ég; ig 82%
L. B REDDI NG, CA 96001
CREATE CATCHMENT AREA NEAR H GHWAY REDDI NG, CA 96049 (530) 605- 5862
CONSTRU
20. 20
201130
02- TRI - 299- 25. 7/ 29. 4 IN TRINI TY COUNTY AT AND NEAR Bl G BARTULLI S, |NC. $1, 360, 354 12/ 29/ 17 0%
02- 3H1604 FROM 1.4 M LES EAST OF LITTLE FRENCH P.O BOX 493416 ig 01/18/18 0%
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TRI - 299- 36. 0/ 44 IN TRINI TY COUNTY NEAR HELENA AT J.F. SHEA CONSTRUCTION, INC GREWAL, MANDHI R $2,585,000 09/06/17  100%
02-3H7804 VARI OUS LOCATI ONS FROM 0.9 M LE WEST P.O. BOX 494519 1031 BUTTE STREET $2, 521, 3;3 é%éi; 1; 98%
OF NORTH FORKTRI NI TY RI VER BRI DGE TO REDDI NG, CA 96049 REDDI NG, CA 96001
0.4 MLE EAST DIR S EME (530) 229- 0542 OVER RUN
REPLACE BURNT TI MBER LAGG NG
20. 20
201130
02- TRI - 299- 39. 2/ 39. 2 IN TRINITY COUNTY NEAR JUNCTION CI TYJ.F. SHEA CONSTRUCTION, INC. GREWAL, MANDHI R $1,735,000 03/30/17  100%
02-3H3804 AT 1 MLE WEST OF VALDOR DRI VE P. O BOX 494519 1031 BUTTE STREET $1, 320, 9;3 8;1; S;; 1; 76%
DR S EMERCENCY L. B. REDDI NG, CA 96049 REDDI NG, CA 96001
CONSTRUCT SOLDI ER PI LE Tl E BACK WALL (530) 604- 5107
TO RE
20. 20
201130
02-TRI-299-/8.3 IN TRINI TY COUNTY AT AND NEAR SALYER MERCER FRASER COVPANY GREWAL, MANDHI R $5, 323,198 11/ 30/ 16 41%
02- 43804 FROM HUMBOLDT COUNTY LINE TO 0.6 M LE77 WEST SECOND STREET 1031 BUTTE STREET $803, 770  12/21/16 15%
ACST- P299- ( 98E) EAST OF GRAY CREEK ROAD $103,431 04/18/18
--0) i EUREKA CA 95501 REDDI NG, - CA 96002
PAVEMVENT REHABI LI ATI ON .
(707) 443- 6371 (530) 229- 0542 SUSPENDED
02-VAR--/0 I N SACRAMENTO AND SI SKI YOU COUNTI ES Tl MBERWORKS LOADER, MARK $3, 818,093 06/ 15/ 17 23%
02- 4E6704 ON ROUTE 5 AT 0.1 M LE SOUTH OF PO BOX 1240 1625 MOTT ROAD $1, 751,215 06/29/17 44%
Cl MG 000C- (450) E $0 09/28/18
ROUTE 275 AND AT COLLI ER SAFETY MI. SHASTA, CA 96067
--0) ROADS| DE REST AREA MI SHASTA CA 96067
530) 926- 4093 (530) 246- 4292
REHABI LI TATE WATER SYSTEME. (530) 926-
HA26
02- VAR--/0 I N SHASTA, SI SKI YOU AND TEHANA CENTRAL STRI PI NG SERVI CE, | NC. ZDENEK, M KE $6, 474,250 02/ 28/ 18 0%
02- 3H7204 COUNTI ES AT VARI OUS LOCATI ONS 3489 LUYUNG DR 1031 BUTTE STREET $9, 3;3 22; 225 12 0%
REPLACE STRI PI NG REDDI NG, CA 96001
RANCHO CORDOVA CA 95742 (530) 220- 0558
(916) 635- 5175
02- VAR--/ 0 IN TEHAMA, BUTTE AND PLUMAS COUNTI ES HAT CREEK CONSTRUCTI ON & GRANADOS, ANTHONY $1, 585,000 02/ 10/ 17 0%
02- 1H3004 AT VARI OUS LOCATIONS DIR S MATERI ALS, | NC. 13700 HI GHMAY 36 EAST $1, 403, zgg 82; cl)% i; 89%
EMERGENCY L. B. 24339 H GHWAY 89 N RED BLUFF, CA 96080
REPLACE ASPHALT CONCRETE SURFACI NG .
BURNEY, CA 96013 (530) 949-1611
20. 20

201130
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-VAR--/0 IN BUTTE AND TEHAMA COUNTI ES FROM KNI FE Rl VER CONSTRUCTI ON $1, 473,065 03/ 15/18 0%
02-3H2204 BUTTE COUNTY LINE TO 1.6 MLES EAST 1764 SKYWAY $0  03/27/18 0%
OF SODA SPRI NGS ROAD $0
AC O/ERLAY CH CO CA 95928
(530) 891- 6555
02- VAR--/ 0 SHASTA AND TRINITY COUNTIES AT TULLIS, INC. MENDOZA, SERG O $2,985,000 02/10/17  100%
02- 1H8504 VARl OQUS LOCATIONS DIR S EMERGENCY P.O. BOX 493416 1031 BUTTE STREET $2, 199, 4;8 ({g; %gj i; 74%
F. A REDDI NG, CA 96001
REDDI CA 96049
ADDI TI ON TO PLANNED WORK, PLACE RSP NG (530) 945- 2437 OVER RUN
PM 2.1
20. 20
201130
02- VAR--/ 0 IN BUTTE AND PLUMAS COUNTI ES AT SNL GROUP | NC. BENNER, HENRY $621,490 03/13/18 0%
02- 0HO304 VARI OUS LOCATI ONS. 9818 HOLTON WAY 13700 H GHWAY 36 EAST ig 04/11/18 0%
UPGRADE DRAI NAGE SYSTEMS
REDDI NG CA 96003 RggoBg:JgFélgg 96080
(530) 222- 5048 (530) 949-
02-VAR--/0 IN SHASTA, SI SKI YOU, AND TEHAMA CAL ELECTRO, |NC. LOADER, MARK $735,000 09/22/14  100%
02- 0H5204 COUNTI ES AT VARI QUS LOCATIONS DIR S 3710 ELECTRO WAY 1745 S MAI N STREET $554, 8;8 éi; 82; 1‘71 75%
EMERGENCY L. B. REDDI NG, CA 96002 YREKA, CA 96097
I NSTALL VELLS, PUMPS, FILTERS .
(530) 223- 5937 (530) 235- 9806 OVER RUN
20. 20
201130
02-VAR--/0 I N SHASTA AND TRI NI TY COUNTIES FROM TULLIS, |INC. GREWAL, MANDHI R $4, 285,500 02/28/18 25%
2&?{%322_(106) c TRINITY COUNTY LINE TO 0.4 MLE EASTP.O BOX 493416 1031 BUTTE ST. $704, 32‘(‘) 83; gg; 12 16%
OF HARRI SON GULCH ROAD AND FROM REDDI NG CA 960019604 REDDI NG, CA 96001
-0 HUMBOLDT COUNTY LI NE TO 5301 241. 5105 (530) 229- 0542
AC OVERLAY, REPLACE AC SURFACE (530) 241-
Totals: Authorized Final Amt: $444, 205, 998 Completed to Date: $255, 047,436  Work ThisMonth: $259, 072



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
02- LAS-70-/3.8 02- 2H6104
02- LAS-299-/4.7 02- 3H1504
02- LAS- 395-47.0/56.5 02- 3H1304
02- LAS- 395-49.6/0 02- 4E6904
02- PLU-70-.1/.2 02- 1H7604
02- PLU-70-14.9/0 02- 1C7504
02- PLU-70-27.4/0 02- 3H7504
02- PLU- 70- 50. 6/ 51. 7 02-2C0904
02- PLU- 70-61. 7/ 63. 5 02- 1H7504
02- PLU-70-/0 02- 3H1004
02- PLU-89-11.6/24.5 02- 3H0904
02- PLU- 89-30. 2/ 30.5 02- OE1804
02- PLU-147-8.9/9.3 02- 4E6404
02- PLU-910-/0 02- 3H2104
02-SHA-5-.1/0 02- OE0904
02- SHA-5-4.9/5.1 02- 4H1504
02- SHA- 5- 39. 5/ 40. 8 02- 378904
02- SHA-5-/0 02- 4H3704
02- SHA-44-4.6/6. 4 02- 368414
02- SHA- 151-5.5/5.8 02- 4F79U4
02- SHA- 299-77.8/79.7 02- 4E0204

02- SHA-299-/0 02-3H5104
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Cnty Rt Pm

02- SHA-910-/.1
02-SI1S-5-2.7/11. 4
02-SI1S-5-7.2/0

02-SI S-5-25.2/25.2
02-SI S-5-57.8/58.5
02- SI S-89-20.9/21.2
02- SI S-96-52. 5/ 88. 4
02-SI S-96-/.7

02- SI S-263-49. 3/ 56. 4
02- TEH-5-/22. 4

02- TEH 32-8.6/9. 3
02- TEH 36-42. 1/ 46
02- TEH 36-75.1/78. 4
02-TRI - 3-11. 0/ 27
02-TRI - 3-32.8/39.8
02- TRI - 3-33. 0/ 65
02-TRI -299-9.5/10.5
02- TRI - 299- 20. 2/ 20. 7
02- TRI - 299-23. 3/0
02- TRI - 299-25. 7/ 29. 4
02- TRI - 299- 36. 0/ 44
02- TRI - 299- 39. 2/ 39. 2

Statement of Ongoing Contracts - Index

Contract

02- 1H8804
02- 4G6504
02- 2E8004
02- 42404
02- 4F58U4
02- 4F5504
02- 4E6504
02- 3H2604
02- 3H1904
02- 3H1204
02- 0H2004
02- 3E7204
02- 4Q03U4
02- 0H0904
02- 4&2504
02- 2H5104
02- 3H8804
02- 0H3304
02- 2H7404
02- 3H1604
02- 3H7804
02- 3H3804

Page
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District

Federal Aid

-1 -
-F-
-S
- SH-

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
02- TRI -299-/8. 3 02- 4G3804 8
02-VAR--/0 02- 4E6704 8
02-VAR--/0 02- 3H7204 8
02-VAR--/0 02- 1H8004 8
02-VAR--/0 02- 3H2204 9
02-VAR--/0 02- 1H8504 9
02-VAR--/0 02- 0HO304 9
02-VAR--/0 02- 0H5204 9
02-VAR--/0 02- 3H1404 9

Statement of Ongoing Contracts - Federal Aid

02

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $66, 117, 416
FEDERAL Al D ( PRI MARY) $4, 069, 069
FEDERAL Al D ( SECONDARY) $78, 257, 281

STATE HI GHWAY $117, 471, 127
$178, 291, 106

$444, 205, 998

Work Comp
$4, 291, 176
$0

$17, 575, 588
$67, 825, 716
$165, 354, 957
$255, 047, 436




Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
Work completed this Period:
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